COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/19/2005

ESTIMATE SUMMARY 15:39:00
CONTID: C12460 ESTIMATE NO: 0011 PROG SPEC YR:2002
PCN: 12460-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 339.0 DAYS TIME ALLOW: 5/1/200f FIXED COMPLETION DAT
WEST OF LOVELAND PERCENT TIME: 76.87 ORIG TIME ALLOW: 5/1/200f FIXED COMPLETION DAT
PROJECT NO: BR 0341-051
WEST OF LOVELAND
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/19/2005 DATE TIME STARTED 02/16/2004
9002 N. MOORE RD. DATE LET 11/06/2003 DATE WORK BEGAN
DATE AWARDED 11/26/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/18/2003 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,139,630.64 PARTICIPATING $ 2,380,431.86 S 54,135.54
AWARD PROJECT AMT: $  2,556,258.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.82% TOTAL EARNINGS 2,380,431.86 54,135.54
FUNDS AVAILABLE: $ 759,198.78 STOCKPILED MATERIALS 24,500.00 24,500.00
GROSS EARNINGS 2,404,931.86 78,635.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,715.84 -620.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,401,216.02 78,014.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,401,216.02 78,014.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78,014.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00033
0020 202-00090
0025 202-00220
0030 202-00250
0035 202-00810
0040 202-01000
0045 202-01130
0050 202-01300
0055 203-00060

C12460
12460-BID
BR 0341-051
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE CO #3

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT CO #3

*REMOVAL OF PAVEMENT MARKING CO #3

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

REMOVAL OF GUARDRAIL TYPE 3 CO #3

REMOVAL OF END ANCHORAGE CO #3

EMBANKMENT MATERIAL (COMPLETE IN PLACE) CO #3

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0065 203-01510 BACKHOE 20.000 1.000
HOUR 1.000 123.00
123.00000 2.000 246.00
0070 203-01597 POTHOLING 13.000 13.000
HOUR 0.000 0.00
175.00000 13.000 2,275.00
0075 206-01000 BED COURSE MATERIAL 779.000 0.000
cY 85.000 2,295.00
27.00000 85.000 2,295.00
0080 207-00205 TOPSOIL 1,213.000 0.000
cYy 0.000 0.00
14.00000 0.000 0.00
0085 207-00305 WETLAND TOPSOIL 120.000 0.000
cY 0.000 0.00
11.00000 0.000 0.00
0090 207-00310 STOCKPILE WETLAND TOPSOIL 120.000 0.000
cYy 0.000 0.00
9.00000 0.000 0.00
0095 208-00005 EROSION LOG CO #3 1,075.000 0.000
LF 0.000 0.00
6.32000 0.000 0.00
0100 208-00011 EROSION BALES (WEED FREE) CO #3 249.000 61.000
EACH 0.000 0.00
10.51000 61.000 641.11
0105 208-00020 SILT FENCE CO #3 1,000.000 791.000
LF 0.000 0.00
1.80000 791.000 1,423.80
0110 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00

900.00000 2.000 1,800.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT : BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00051 STORM DRAIN INLET PROTECTION 50.000 50.000
LF 0.000 0.00
8.00000 50.000 400.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
4,000.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
L S 0.000 0.00
8.00000 0.750 6.00
0135 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0140 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0145 210-00750 RESET LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
3,356.00000 0.000 0.00
0150 210-00810 RESET GROUND SIGN 13.000 0.000
EACH 0.000 0.00
84.00000 0.000 0.00
0155 210-01011 *RESET GATE 6.000 0.000
EACH 0.000 0.00
99.00000 0.000 0.00
0160 210-01130 RESET GUARDRAIL TYPE 3 CO #3 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0165 210-01200 RESET END ANCHORAGE CO #3 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT : BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-02900 RELAY RIPRAP CO #3 0.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
0175 210-04051 ADJUST VALVE BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
576.00000 0.000 0.00
0180 212-00006 SEEDING (NATIVE) CO #3 4.000 0.000
ACRE 0.000 0.00
374.00000 0.000 0.00
0185 213-00002 MULCHING (WEED FREE HAY) CO #3 4.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0190 213-00061 MULCH TACKIFIER CO #3 450.000 0.000
LB 0.000 0.00
1.80000 0.000 0.00
0195 213-00700 LANDSCAPE BOULDER CO #3 0.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0200 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
L S 0.000 0.00
6,050.00000 0.000 0.00
0205 214-00210 DECIDUOUS TREE (1 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0210 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
201.00000 0.000 0.00
0215 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 200.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0220 214-01010 BRUSH LAYER CUTTING 250.000 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 216-00035 SOIL RETENTION BLANKET (PLASTIC) 900.000 0.000
sy 0.000 0.00
6.05000 0.000 0.00
0230 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) CO #3 3,485.000 37.000
SY 0.000 0.00
1.42000 37.000 52.54
0235 217-00000 HERBICIDE TREATMENT 3,000.000 0.000
sy 0.000 0.00
0.31000 0.000 0.00
0240 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.300
LS 0.000 0.00
9,250.00000 0.300 2,775.00
0245 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 5,500.000 5,114.350
TON 0.000 0.00
14.75000 5,114.350 75,436.66
0250 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 86.390
TON 0.000 0.00
130.00000 86.390 11,230.70
0255 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 4,400.000 3,401.590
CO #3
TON 0.000 0.00
40.00000 3,401.590 136,063.60
0260 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,600.000 1,449.000
SY 0.000 0.00
3.95000 1,449.000 5,723.55
0265 506-00212 RIPRAP (12 INCH) 250.000 169.000
cy 0.000 0.00
36.50000 169.000 6,168.50
0270 506-00218 RIPRAP (18 INCH) 1,524.000 0.000
cY 416.000 15,392.00
37.00000 416.000 15,392.00
0275 506-00236 RIPRAP (36 INCH) 3,644.000 0.000
cy 0.000 0.00

45.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-10180 18 INCH CORRUGATED STEEL PIPE 135.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0285 603-10240 24 INCH CORRUGATED STEEL PIPE CO #3 8.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0290 603-30018 18 INCH STEEL END SECTION 6.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0295 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
509.00000 0.000 0.00
0300 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0305 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #3 869.000 0.000
LF 0.000 0.00
10.90000 0.000 0.00
0310 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
708.00000 0.000 0.00
0315 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0320 606-01395 *TRANSITION TYPE 3L 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0325 606-02003 END ANCHORAGE (NONFLARED) CO #3 8.000 0.000
EACH 0.000 0.00
1,811.00000 0.000 0.00
0330 607-00005 *END POST 19.000 0.000
EACH 0.000 0.00

127.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 607-00010 *CORNER AND LINE BRACE POST 17.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0340 607-01000 FENCE BARBED WIRE WITH METAL POSTS CO #3 2,000.000 0.000
LF 0.000 0.00
1.28000 0.000 0.00
0345 607-01050 FENCE WIRE WITH METAL POSTS CO #3 630.000 0.000
LF 0.000 0.00
1.17000 0.000 0.00
0350 607-11525 FENCE (PLASTIC) 1,500.000 1,066.000
LF 0.000 0.00
1.95000 1,066.000 2,078.70
0355 612-00001 *DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
15.66000 0.000 0.00
0360 612-00002 *DELINEATOR (TYPE II) 12.000 0.000
EACH 0.000 0.00
17.90000 0.000 0.00
0365 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0370 614-00011 *SIGN PANEL (CLASS I) 37.440 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0375 614-00012 *SIGN PANEL (CLASS II) 22.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0380 614-01502 *STEEL SIGN POST (2 INCH ROUND) 43.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0385 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 64.000 0.000
LF 0.000 0.00

26.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 617-03000 DETOUR CULVERT PIPE CO #3 0.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0395 619-00010 WATER LINE (SPECIAL) CO #3 0.000 0.000
L S 0.000 0.00
26,200.00000 0.000 0.00
0400 621-00450 DETOUR PAVEMENT CO #3 0.000 0.000
sy 0.000 0.00
9.64000 0.000 0.00
0405 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
L S 0.000 0.00
30,000.00000 0.950 28,500.00
0410 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
109,000.00000 1.000 109,000.00
0415 627-00001 *PAVEMENT MARKING PAINT CO #3 64.000 32.000
GAL 0.000 0.00
45.00000 32.000 1,440.00
0420 627-00004 *EPOXY PAVEMENT MARKING 3,200.000 0.000
SF 0.000 0.00
0.68000 0.000 0.00
0425 630-00000 *FLAGGING 3,400.000 2,936.000
HOUR 63.500 1,270.00
20.00000 2,999.500 59,990.00
0430 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 77.000
DAY 19.000 1,900.00
100.00000 96.000 9,600.00
0435 630-00012 *TRAFFIC CONTROL MANAGEMENT CO #3 200.000 134.000
DAY 16.000 5,120.00
320.00000 150.000 48,000.00
0440 630-80002 *FLASHING BEACON 10.000 9.000
EACH 0.000 0.00
654.00000 9.000 5,886.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
84.00000 3.600 302.40
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.800
EACH 0.000 0.00
175.00000 1.800 315.00
0455 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0460 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #3 93.000 77.400
EACH 0.000 0.00
33.00000 77.400 2,554.20
0465 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #3 56.000 50.400
EACH 0.000 0.00
58.00000 50.400 2,923.20
0470 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #3 20.000 18.000
EACH 0.000 0.00
90.00000 18.000 1,620.00
0475 630-80360 *DRUM CHANNELIZING DEVICE CO #3 30.000 27.000
EACH 0.000 0.00
32.00000 27.000 864.00
0480 630-80370 CONCRETE BARRIER (TEMPORARY) CO #3 1,540.000 1,386.000
LF 0.000 0.00
10.00000 1,386.000 13,860.00
0485 630-80380 *TRAFFIC CONE 80.000 55.800
EACH 0.000 0.00
11.00000 55.800 613.80
0490 630-80391 *CHANNELIZING DEVICE (FIXED) 0.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0495 630-86810 TRAFFIC SIGNAL (TEMPORARY) CO #3 0.000 0.000
EACH 0.000 0.00

44,000.00000 0.000 0.00



CONTID: C12460 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70023 F/A ON-THE-JOB TRAINEE 800.000 267.600
FA 0.000 0.00
1.00000 267.600 267.60
0515 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70074 F/A OBTAIN POWER FROM 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70380 F/A EROSION CONTROL 33,000.000 31,773.950
FA 0.000 0.00
1.00000 31,773.950 31,773.95
0770 630-80359 PORT MESG PANEL CO #3 50.000 50.000
DAY 0.000 0.00
117.00000 50.000 5,850.00
0785 900-00010 ADDED ITEM (HOUR)/ UNIFORM TRAFFIC CONTROL MCR1 99.000 0.000
HOUR 99.000 3,960.00
40.00000 99.000 3,960.00
0790 900-00014 ADDED ITEM (LUMP SUM)/ LCR29 BRIDGE SHORING MCR1 1.000 0.000
LS 1.000 7,627.62
7,627.62000 1.000 7,627.62
0795 605-00060 6 IN PP UNDERDRAIN 6-IN PERFORATED PIPE UNDERDRAIN MCR 200.000 0.000
1
LF 200.000 4,400.00

22.00000 200.000 4,400.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0800 900-00022 ADDED ITEM (SQUARE YARD)/ SUBGRADE REINFORCEMENT MCR1 908.000 0.000
sy 908.000 6,083.60
6.70000 908.000 6,083.60
CAT 0200 CURRENT AMT $ 1,466,976.11 S 49,671.228 721,144.53

CAT NO0300 STRUCTURE NO. C-16-DA

0535 202-00400 REMOVAL OF BRIDGE CO #3 0.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0540 206-00000 STRUCTURE EXCAVATION CO #3 0.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0545 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0550 206-00200 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0555 206-00360 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000
cy 0.000 0.00
12.75000 0.000 0.00
0560 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
CO #3
TON 0.000 0.00
40.00000 0.000 0.00
0565 503-00030 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0570 503-00042 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0575 512-00101 BEARING DEVICE (TYPE I) CO #3 0.000 0.000
EACH 0.000 0.00

214.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. C-16-DA

0580 513-00600 BRIDGE DRAIN CO #3 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0585 515-00120 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000
SY 0.000 0.00
9.72000 0.000 0.00
0590 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000
LF 0.000 0.00
107.00000 0.000 0.00
0595 601-03040 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000
cY 0.000 0.00
260.00000 0.000 0.00
0600 601-03050 CONCRETE CLASS D (WALL) CO #3 0.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0605 601-40301 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0610 602-00000 REINFORCING STEEL CO #3 10,820.000 0.000
1B 0.000 0.00
0.45000 0.000 0.00
0615 602-00020 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000
1B 0.000 0.00
0.58000 0.000 0.00
0620 606-11033 BRIDGE RAIL TYPE 10M(SPECIAL) (INSTALL ONLY) CO #3 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0625 613-00800 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0630 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 0.000 0.000
CO #3
SF 0.000 0.00

33.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. C-16-DA

0750 700-70034 F/A ENGINEERING SERVICES (HYDRAULIC ANALYSIS) MCR 1 4,205.460 4,205.460
FA 0.000 0.00
1.00000 4,205.460 4,205.46
0760 900-00014 *ADDED ITEM (LUMP SUM)/ BRIDGE STR C-16-DA & C-16-DD 1.080 1.077
CO#3
LS 0.003 4,464.32
488,108.00000 1.080 1,607,156.64
0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000
SF 0.000 0.00
28.05000 0.000 0.00
0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000
SF 0.000 0.00
22.45747 0.000 0.00
0760 MATERIAL ALLOWANCE GIRDER BEARING PADS 0.000
EACH 0.000 0.00
148.50000 0.000 0.00
0765 900-00006 ADDED ITEM (DOLLAR)/ VECP COST SHARING CO#3 8,498.210 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0780 700-70034 F/A ENGR SRVCS (RETAIN WALL) MCR 4,565.000 4,565.000
FA 0.000 0.00
1.00000 4,565.000 4,565.00
CAT 0300 CURRENT AMT $ 1,629,294.31 $ 4,464.32$ 1,615,927.10

CAT NO0301 STRUCTURE NO. C-16-DD

0635 202-00400 REMOVAL OF BRIDGE CO #3 0.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0640 206-00000 STRUCTURE EXCAVATION CO #3 0.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0645 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000
cy 0.000 0.00

28.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. C-16-DD

0650 206-00200 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0655 206-00360 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000
cY 0.000 0.00
12.75000 0.000 0.00
0660 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
CO #3
TON 0.000 0.00
40.00000 0.000 0.00
0665 503-00030 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0670 503-00042 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0675 512-00101 BEARING DEVICE (TYPE I) CO #3 0.000 0.000
EACH 0.000 0.00
214.00000 0.000 0.00
0680 513-00600 BRIDGE DRAIN CO #3 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0685 515-00120 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000
sy 0.000 0.00
9.72000 0.000 0.00
0690 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000
LF 0.000 0.00
107.00000 0.000 0.00
0695 601-03040 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000
cy 0.000 0.00
260.00000 0.000 0.00
0700 601-03050 CONCRETE CLASS D (WALL) CO #3 0.000 0.000
cy 0.000 0.00

280.00000 0.000 0.00



CONTID: C12460 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12460-BID ESTIMATE RUN 01/19/2005
PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. C-16-DD

0705 601-40301 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0710 602-00000 REINFORCING STEEL CO #3 0.000 0.000
1B 0.000 0.00
0.45000 0.000 0.00
0715 602-00020 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000
1B 0.000 0.00
0.58000 0.000 0.00
0720 606-11030 BRIDGE RAIL TYPE 10M CO #3 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0720 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 490.000 24,500.00
50.00000 490.000 24,500.00
0725 613-00800 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0730 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 0.000 0.000
CO #3
SF 0.000 0.00
33.00000 0.000 0.00
0755 700-70270 F/A WATER LINES MCR 1 1,560.220 1,560.220
FA 0.000 0.00
1.00000 1,560.220 1,560.22
0775 900-00014 ADDED ITEM (LUMP SUM)/ SPREAD FOOTINGS MCR 1.000 1.000
LS 0.000 0.00
300.00000 1.000 300.00
CAT 0301 CURRENT AMT $ 1,860.22 $ 24,500.008 26,360.22

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0735 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

16,000.00000 1.000 16,000.00
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ESTIMATE RUN 01/19/2005

ESTIMATE NO: 0011 15:39:00
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
3,500.00000 3.000 10,500.00
CAT 0400 CURRENT AMT 41,500.00 $ 0.00$ 41,500.00
PROJECT TOTAL CURRENT AMT 3,139,630.64 $ 78,635.54 $ 2,404,931.85




